To: Robert Law[rlaw@demaximis.com]

Cc: Basso, Ray[Basso.Ray@epa.gov]

From: Vaughn, Stephanie

Sent: Mon 6/3/2013 8:32:02 PM

Subject: Conditional approval of portions of the RM 10.9 Final Design Report dated May 8, 2013
Passaic River RM 10 9 Final Design NJDEP Comments.docx

Hi Rob,

EPA is hereby providing conditional approval of portions of the RM 10.9 Final Design Report
dated May 8, 2013. This partial approval applies to Sections 1, 2, 3, 4 (except for Section 4.6),
5, 6, and 8, and is conditioned upon the CPG’s incorporating a response acceptable to EPA to the
following comments:

1. Comments 1 through 7, 12, 13, 15 and 16 of EPA comments sent on 5/23/2013

2. Comments 4 and 8 of NJDEP comments (attached).

Sections 4.6 and 7 of the report, and all appendices, portions of appendices, or portions of other sections
related to these sections, are still under review by EPA and the partner agencies and will require further
modification. The sections/plans that are not yet approved, as well as all related partial sections and full
or partial appendices, include:

1. The Water Quality Monitoring Plan (WQMP)
2. The Perimeter Air Monitoring Plan (PAMP)
3. The cap design

4. The Long-Term Monitoring Plan (LTMP)

EPA understands that the dredging contractor requires 30 days from date of approval of the Final
Design to start dredging, and EPA is issuing this partial conditional approval so they may begin
their final preparations to start dredging in early July.
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The outstanding sections of the Final Design are more operational in nature, or relate to later
portions of the work (i.e., the cap) and thus approval of these sections can lag approval of the
rest of the design slightly and should not affect the contractors ability to stay on schedule. EPA
recommends the following schedule for finalization of the complete design report:

1. June 5% — CPG to submit a revised WQMP, based on additional comments submitted by
EPA on May 31*

2. June 5™ — EPA to submit all remaining comments on PAMP

3. June 7% — CPG to submit revised portions of the final design report affected by the
comments provided above

4. June 7™, or sooner if possible — CPG to submit revised cap design, based on NJDEP
comments (attached)

5. June 11" — EPA to provide approval of the portions of the Final Design related to the cap
design (assuming resolution of all outstanding concerns). With the 90-day lead time to order
capping materials, approval of the cap design by this date should allow sufficient time for
capping to start by early September. Approval will be granted earlier, if possible.

6.  June 10™ — EPA to provide approval of the WQMP (assuming resolution of all outstanding
concerns).

7. June 10" — CPG to submit revised PAMP

8. June 14" — EPA to provide approval of the PAMP (assuming resolution of all outstanding
concerns)

9. June 10™ — EPA to provide comments on LTMP
10. June 17™ — CPG to submit revised LTMP

11. June 24™ — EPA to provide approval of the LTMP (assuming resolution of all outstanding
concerns), and thus final approval of the full Final Design Report.

Please let me know if you have any questions or concerns.

Thanks,

FOIA_07123_0000536_0002



Stephanie
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